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1.0 INTRODUCTION 
 
This twelvth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report covering July, 2005 will be submitted on or before August 10, 
2005. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Due to the pending sale of the Site, activities have included coordination of future 
activities with the purchaser and developing amended reports for submission to the EPA 
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field 
Sampling Plan and the Quality Management Plan to reflect the change in contractor to 
Kleinfelder. 
 
Subcontractors were contacted to update project planning and budgeting.  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes to personnel were made during the month.  When the amended work plans are 
approved, Kleinfelder employee names and responsibilities will be provided. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the 

EPA and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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